
From: 	 Bausch, Carl (FTA) 
To: 	 Rogoff, Peter (FTA); Borinsky, Susan (FTA) 
Sent: 	 4/18/2010 1:12:47 PM 
Subject: 	 RE: Fw: Honolulu Schedule 

Thank you. I am confident that well get to the finish line on schedule. Carl 

From: Rogoff, Peter (FTA) 
Sent: Sun 4/18/2010 6:19 PM 
To: Bausch, Carl (FTA); Borinsky, Susan (FTA) 
Subject: RE: Fw: Honolulu Schedule 

Well both TCC and the Region should now be informed that you all will be running this process to get us to the finish line. So please don't 
hesitate to tell me if some logjams are being presented. I stand ready to help work through them. -P 

	Original Message 	 
From: Bausch, Carl (FTA) 
Sent: Sun 4/18/2010 3:48 PM 
To: Rogoff, Peter (FTA); Borinsky, Susan (FTA) 
Subject: RE: Fw: Honolulu Schedule 

Looks pretty good so far; FTA staff should demonstrate the same spirit of cooperation. Carl 

From: Rogoff, Peter (FTA) 
Sent: Sun 4/18/2010 2:49 PM 
To: Borinsky, Susan (FTA); Bausch, Carl (FTA) 
Subject: FW: Fw: Honolulu Schedule 

From the email chain below, it looks like things are coming together. Let me know if you get indications otherwise. -P 

	Original Message 	 
From: catherine.m.lang@faa.gov  [mailto:catherine.m.lang(dfaa.gov ]  
Sent: Sun 4/18/2010 2:10 PM 
To: benito.deleon@faa.gov ; Rogoff, Peter (FTA) 
Subject: Re: Fw: Honolulu Schedule 

Thanks, Ben. 

Peter--just FYI. FAA team is tracking with the FTA schedule. Will keep you posted. 

Kate 

AR00113795 



From: Benito DeLeon 
Sent: 04/18/2010 08:57 AM EDT 
To: Debbie Roth; Catherine M Lang 
Cc: Ralph Thompson; Pete Ciesla 
Subject: Re: Fw: Honolulu Schedule 

Ralph and I discussed next steps with Pete last Friday and we should have no problem meeting their schedule. In fact we advised Pete on 
Friday to work alongside with FTA Region 9 to keep time to a minimum. 

I also had a discussion with Carl Bausch last Friday and insured him the same 

The ALP update is not needed until we issue our EIS. Nevertheless the update of the ALP is not significant and can take place relatively fast 
and definitely not impact FTA's EIS schedule. 

All good for now. 

From: Debbie Roth 
Sent: 04/17/2010 08:57 PM PDT 
To: Catherine M Lang 
Cc: Benito DeLeon; Ralph Thompson 
Subject: Re: Fw: Honolulu Schedule 

Will call on Monday, sent a note to Steve and Pete to confirm there are not issues. Our EIS comments have already been provided, they may 
have more questions but that won't be a problem. The only potential issue is review by all LOBs of the ALP, but Twill discuss this with our 
RMT (ATO Western Pacific Service Center participates) and let them know this needs priority so we can meet this timeframe, deb 

Debbie Roth, AWP-600 
Acting Manager, Office of Airports 
Western Pacific Region 

Ph: 310 725-3654 

From: Catherine M Lang/AWA/FAA 

To: "Benito DeLeon" <benito.deleon@faa.gov >, "Ralph Thompson" <ralphthompson@faa.gov>, "Debbie Roth" <debbie.roth@faa.gov > 

Date: 04/17/2010 10:16 AM 
Subject: 	Fw: Honolulu Schedule 

AR00113796 



Ben--I just want to make sure you talked with Deb and that everyone understands we need to live within the attached schedule? Can I know 
ASAP if there are any problems doing this? Thanks 

Deb-can you call me on Monday? 

Kate 

From [peter.rogoff@dot. goy] 
Sent: 04/16/2010 04:52 PM AST 
To: Catherine M Lang; Benito DeLeon 
Cc: <Carl.Bausch1111@dotgov›; <SusanBorinsky@dotgov>; <dorval.carter@dotgov> 
Subject: Honolulu Schedule 

Per our earlier call, attached is our planned schedule for completing the FEIS for the Honolulu rail transit project Thanks for your help. 
-Kattachment "Milestones.docx" deleted by Debbie Roth/AWP/FAA] 
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